@ columbus UNITED

INDIANA AVE. RECONSTRUCTION
WEEKLY REPORT of CONSTRUCTION ACTIVITIES

FOR WEEK ENDING: July 10, 2015 REPORT NO.: 27 PROJECT: R-29424 Indiana Ave. Reconstruction

NOTICE TO PROCEED DATE: Oct. 31, 2014

DAY & DATE WORK IN PROGRESS
Sat. / Sun. . L
7.4/7-5 No on-site activity.
Mon The Contractor (Milestone) continued placing storm piping / structures in the Phase 11 section of the project between Gladstone Ave. and Cherry St.
7-6. They also continued installation of underdrains and preparation of subgrade for drive approaches in Phase IB (from Marr Rd. to Hughes St.).
Their subcontractor continued placement of Phase IB concrete drive approaches.
Tues The Contractor continued installation of Phase Il storm piping and structures. They cored manhole Str. 546 and placed 48’ of the 24” laterals and Str. #
' 565 for future tie-in. They also continued installation of underdrains at drives and preparation of driveway subgrade. Their subcontractor (Harmon)
7-7 : : . : .
continued preparation of formwork for concrete drive approaches on the north side of the street in Phase IB.
V\7/eg No work activity — Rained out.
Thurs The Contractor installed 46” of the new 12” sanitary piping from existing Str. 140 to new manhole Str. 400 and tied-in to existing 12" sanitary line.
7-9 ' The second crew continued prep of subgrade for drive approaches and Harmon continued placing concrete drive approaches in the Phase IB section of the
project.
Fri. The Contractor continued installation of Phase 11 storm piping / structures and preparation and placement of drive approaches in Phase IB.
7-10
Look Ahead . . . . . . . . .
for the week of The (_:ontractqr will continue msta}llatlon of _Phase Il storm piping and structures. The_y will glso continue preparation and placement of drive approaches
7-11 thru 7-17 and sidewalk in Phase 1B and begin excavation, placement of underdrains, and topsoil for bio-swale areas.




